

Ministry/division: Secondary and Higher Education Division, Ministry of Education
 Department/Agency: Directorate of Secondary and Higher Education
 Name of Procuring Entity and Code: Scheme Director and 320000103
 Name of the Scheme: Strengthening Reading Habit and Reading Skills among Secondary Students
 Total Cost of Scheme: 78807.31 (Seven Hundred Eighty Eight Crore Seven Lac Thirty One Taka)

A. Procurement Plan for Goods

Package no	Description	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lac)	Time Code for Process	Net Used in Goods	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SRH G-10	Printing and Binding and Other Stationery	LS	LS	RFQ	PE	GOB	5.00	Planned Date		17-Dec-23	24-Dec-23	24-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	16-Jan-24
								Planned Days		0	7	0	3	0	0	10 Days	30 Days
								Actual Days									
SRH G-10	Photocopier	Unit	1Pcs	RFQ	PE	GOB	5.00	Planned Date		18-Dec-23	25-Dec-23	25-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	17-Jan-24
								Planned Days		0	7	0	3	0	0	10 Days	30 Days
								Actual Days									
SRH G-11	Computer and Computer Accessories	LS	3+4+5+2 (PCS)	OTM	PE	GOB	13.40	Planned Date		20-Dec-23	27-Dec-23	10-Jan-24	24-Jan-24	31-Jan-24	28-Feb-24	28-Feb-24	19-Mar-24
								Planned Days		0	7	14	14	7	28	70 Days	90 Days
								Actual Days									
SRH-G-7	Office Equipment (Air Conditioner)	Unit	5 Pcs	OTM	PE	GOB	10.00	Planned Date		20-Dec-23	27-Dec-23	10-Jan-24	14-Jan-24	16-Jan-24	30-Jan-24	30-Jan-24	19-Feb-24
								Planned Days		0	7	14	14	7	28	70 Days	90 Days
								Actual Days									
	Training Kits (Bag/Folder, Pen and Pad) for Workshop	Nos	LS	RFQ	PE	GOB	5.00	Planned Date		14-Jan-24	21-Jan-24	21-Jan-24	24-Jan-24	24-Jan-24	24-Jan-24	24-Jan-24	13-Feb-24
								Planned Days		0	7	0	3	0	0	10 Days	30 Days
								Actual Days									
SRH G-12	Furniture	LS	LS	OTM	PE	GOB	13.00	Planned Date		25-Jan-24	28-Jan-24	30-Jan-24	2-Feb-24	2-Feb-24	4-Feb-24	4-Feb-24	24-Feb-24
								Planned Days		0	3	2	3	0	2	10 Days	30 Days
								Actual Days									
	Training Kits (Bag/Folder, Pen and Pad) for Workshop	Nos	LS	RFQ	PE	GOB	5.00	Planned Date		5-Feb-24	12-Feb-24	12-Feb-24	15-Feb-24	15-Feb-24	15-Feb-24	15-Feb-24	6-Mar-24
								Planned Days		0	7	0	3	0	0	10 Days	30 Days
								Actual Days									
	Training Kits (Bag/Folder, Pen and Pad) for Workshop	Nos	LS	RFQ	PE	GOB	5.00	Planned Date		15-Feb-24	22-Feb-24	22-Feb-24	25-Feb-24	25-Feb-24	25-Feb-24	25-Feb-24	16-Mar-24
								Planned Days		0	7	0	3	0	0	10 Days	30 Days
								Actual Days									
	Printing and Binding and Other Stationery	Nos	LS	RFQ	PE	GOB	5.00	Planned Date		2-Apr-24	9-Apr-24	9-Apr-24	12-Apr-24	12-Apr-24	12-Apr-24	12-Apr-24	2-May-24
								Planned Days		0	7	0	3	0	0	10 Days	30 Days
								Actual Days									

সাদেক আহমেদ খান

সহকারী পরিচালক (প্রশাসন ও অর্থ)
 স্ট্রেন্গেনিং রিডিং হাবিট অ্যান্ড রিডিং স্কিলস
 অ্যামাং সেকেন্ডারি স্টুডেন্টস স্কিম

সৈয়দ মইনুল হাসান

স্কিম পরিচালক
 স্ট্রেন্গেনিং রিডিং হাবিট অ্যান্ড রিডিং স্কিলস
 অ্যামাং সেকেন্ডারি স্টুডেন্টস স্কিম

অধ্যাপক মোহাম্মদ আহমেদ

মহাপরিচালক
 মাধ্যমিক ও উচ্চ শিক্ষা অধিদপ্তর
 শিক্ষা ভবন, ঢাকা